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ESTIMATE RUN 01/26/2017

ESTIMATE SUMMARY 13:43:47

CONTID: C20860         ESTIMATE NO: 0006 FINL 2005

PCN: 20860-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VARIOUS CULVERT REPAIRS - MONTROSE PERCENT TIME:

PROJECT NO: STA R300-222                  

VARIOUS CULVERT REPAIRS - MONT

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

RIDGWAY VALLEY ENTERPRISES, INC PAY PERIOD ENDING

175 Merchant Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MONTROSE CO 81401     (970)249-9453 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,052,144.72 PARTICIPATING $ $ 5,740.00

AWARD PROJECT AMT: 1,012,361.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,185.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.33

WORK DAYS

WORK DAYS

100.00%

-0.02

5,740.00

5,740.00

20,925.43

$

$

$

$

1,052,144.74

0.00

1,052,144.74

0.00

1,052,144.74

0.00

0.00

1,052,144.74

0.00

AMOUNT DUE 1,052,144.74 20,925.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,925.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

68.5 TIME ALLOW: 75

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/20/2016

07/20/2016

11/17/2016

11/17/2016

01/26/2017

04/07/2016

04/15/2016

04/28/2016

07/20/2016
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0015 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 F/A Asphalt Cement Cost Adjustment 307.510

0.000

700-70019  
 

307.51307.510

0.00

307.510

F A 

1.00000

0025 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0030 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0655 Added Item (Day)/ Price Reduction - Working Time 
Violation

-11.000

0.000

900-00005  
 

-25,300.00-11.000

0.00

-11.000

DAY 

2,300.00000

CAT -24,992.490.00-24,992.49CURRENT AMT0200 $ $ $

CAT NO0300 US 50 STRUCTURES 

0035 Clearing and Grubbing 0.100

0.000

201-00000  
 

3,216.000.100

0.00

0.100

L S 

32,160.00000

0040 Removal of Pipe 76.000

0.000

202-00035  
 

1,641.6076.000

0.00

76.000

LF  

21.60000

0045 Removal of Fence 147.000

0.000

202-01000  
 

220.50147.000

0.00

147.000

LF  

1.50000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0300 US 50 STRUCTURES 

0050 Clean Culvert 1.000

0.000

202-04002  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

108.00000

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

110.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

51.37000

0070 Shoring (Area 1) 1.000

0.000

206-01781  
 

58,800.001.000

0.00

1.000

L S 

58,800.00000

0075 Topsoil 319.000

0.000

207-00205  
 

4,593.60319.000

0.00

319.000

CY  

14.40000

0080 Stockpile Topsoil 319.000

0.000

207-00210  
 

3,445.20319.000

0.00

319.000

CY  

10.80000

0085 Erosion Log Type 1 (12 Inch) 82.000

0.000

208-00002  
 

590.4082.000

0.00

82.000

LF  

7.20000

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

932.00000

0095 Storm Drain Inlet Protection 2.000

0.000

208-00050  
 

357.602.000

0.00

2.000

EACH

178.80000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,950.00000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0300 US 50 STRUCTURES 

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

60.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

60.00000

0115 Erosion Control Supervisor 6.000

0.000

208-00206  
 

468.006.000

0.00

6.000

DAY 

78.00000

0120 Water Control 0.200

0.000

208-00400  
 

6,812.000.200

0.00

0.200

L S 

34,060.00000

0125 Seeding (Native) 0.600

0.000

212-00006  
 

1,172.160.600

0.00

0.600

ACRE

1,953.60000

0130 *Soil Conditioning 0.600

0.000

212-00032  
 

1,608.000.600

0.00

0.600

ACRE

2,680.00000

0135 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

3.16000

0140 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

102.00000

0145 Riprap (9 Inch) 8.000

0.000

506-00209  
 

857.768.000

0.00

8.000

CY  

107.22000

0150 Annular Space Grouting 23.000

0.000

603-00001  
 

13,800.0023.000

0.00

23.000

CY  

600.00000

0155 *Culvert Lining (48 Inch)(Special) 258.000

0.000

603-00049  
 

216,720.00258.000

0.00

258.000

LF  

840.00000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0300 US 50 STRUCTURES 

0160 48 Inch Corrugated Steel Pipe 71.000

0.000

603-10480  
 

11,502.0071.000

0.00

71.000

LF  

162.00000

0165 48 Inch Steel End Section 2.000

0.000

603-30048  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0170 Fence Barbed Wire with Metal Posts (Special) 135.000

0.000

607-01010  
 

1,944.00135.000

0.00

135.000

LF  

14.40000

0175 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.44000

0180 Construction Surveying 0.200

0.000

625-00000  
 

2,400.000.200

0.00

0.200

L S 

12,000.00000

0185 *Mobilization 0.400

0.000

626-00000  
 

61,660.700.400

0.00

0.400

L S 

154,151.75000

0190 Public Information Services (Tier III) 0.200

0.000

626-01103  
 

3,200.400.200

0.00

0.200

L S 

16,002.00000

0195 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

29.28000

0200 *Traffic Control Inspection 26.000

8.000

630-00007  
 

11,832.0034.000

2,784.00

34.000

DAY 

348.00000

0205 *Traffic Control Management 27.000

0.000

630-00012  
 

27,000.0027.000

0.00

27.000

DAY 

1,000.00000

0210 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

300.00000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0300 US 50 STRUCTURES 

0215 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

24.004.000

0.00

4.000

EACH

6.00000

0220 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

132.0022.000

0.00

22.000

EACH

6.00000

0225 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

12.002.000

0.00

2.000

EACH

6.00000

0230 *Portable Message Sign Panel 107.000

16.000

630-80359  
 

3,690.00123.000

480.00

123.000

DAY 

30.00000

0235 *Drum Channelizing Device 10.000

0.000

630-80360  
 

600.0010.000

0.00

10.000

EACH

60.00000

0240 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

60.00000

0245 *Traffic Cone 40.000

0.000

630-80380  
 

100.0040.000

0.00

40.000

EACH

2.50000

0570 Clear and Grub 1.000

0.000

201-00000  
 

321.601.000

0.00

1.000

L S 

321.60000

0575 Shoring (A 2) 1.000

0.000

206-01782  
 

58,800.001.000

0.00

1.000

L S 

58,800.00000

0580 Const Surveying 1.000

0.000

625-00000  
 

600.001.000

0.00

1.000

L S 

600.00000

0585 Mobilization 1.000

0.000

626-00000  
 

6,166.001.000

0.00

1.000

L S 

6,166.00000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0300 US 50 STRUCTURES 

0590 Public Info Services (Tier III) 1.000

0.000

626-01103  
 

800.001.000

0.00

1.000

L S 

800.00000

0595 Emb Matl (CIP) 135.000

0.000

203-00060  
 

5,832.00135.000

0.00

135.000

CY  

43.20000

0600 Flash Arrow Panel (A Ty) 1.000

0.000

630-80356  
 

450.001.000

0.00

1.000

EACH

450.00000

0650 Spray-on Mulch Blanket 0.600

0.000

213-00012  
 

3,180.000.600

0.00

0.600

ACRE

5,300.00000

CAT 523,149.523,264.00523,149.52CURRENT AMT0300 $ $ $

CAT NO0301 SH 348 STRUCTURES 

0250 Clearing and Grubbing 0.900

0.000

201-00000  
 

28,944.000.900

0.00

0.900

L S 

32,160.00000

0255 Tree Trimming 10.000

0.000

202-00008  
 

3,312.0010.000

0.00

10.000

HOUR

331.20000

0260 Removal of Pipe 138.000

0.000

202-00035  
 

2,980.80138.000

0.00

138.000

LF  

21.60000

0265 *Removal of Asphalt Mat 258.000

0.000

202-00220  
 

980.40258.000

0.00

258.000

SY  

3.80000

0270 Removal of Fence 107.000

0.000

202-01000  
 

160.50107.000

0.00

107.000

LF  

1.50000

0275 Embankment Material (Complete In Place) 262.000

65.000

203-00060  
 

14,126.40327.000

2,808.00

327.000

CY  

43.20000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0301 SH 348 STRUCTURES 

0280 Muck Excavation 0.000

65.000

203-00100  
 

2,652.0065.000

2,652.00

65.000

CY  

40.80000

0285 Backhoe 5.000

0.000

203-01510  
 

540.005.000

0.00

5.000

HOUR

108.00000

0290 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

110.00000

0295 Potholing 2.000

0.000

203-01597  
 

350.002.000

0.00

2.000

HOUR

175.00000

0300 Laborer 9.000

0.000

203-02330  
 

462.339.000

0.00

9.000

HOUR

51.37000

0305 Structure Excavation 1,101.000

0.000

206-00000  
 

15,502.081,101.000

0.00

1,101.000

CY  

14.08000

0310 Structure Backfill (Class 1) 250.000

0.000

206-00100  
 

13,800.00250.000

0.00

250.000

CY  

55.20000

0315 Topsoil 58.000

0.000

207-00205  
 

835.2058.000

0.00

58.000

CY  

14.40000

0320 Stockpile Topsoil 58.000

0.000

207-00210  
 

626.4058.000

0.00

58.000

CY  

10.80000

0325 Erosion Log Type 1 (12 Inch) 390.000

0.000

208-00002  
 

2,808.00390.000

0.00

390.000

LF  

7.20000

0330 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,864.002.000

932.00

2.000

EACH

932.00000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0301 SH 348 STRUCTURES 

0335 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

178.80000

0340 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,950.00000

0345 Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

660.0011.000

0.00

11.000

HOUR

60.00000

0350 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

240.004.000

0.00

4.000

HOUR

60.00000

0355 Erosion Control Supervisor 13.000

0.000

208-00206  
 

1,014.0013.000

0.00

13.000

DAY 

78.00000

0360 Water Control 0.800

0.000

208-00400  
 

27,248.000.800

0.00

0.800

L S 

34,060.00000

0365 Dewatering 1.000

0.000

211-03005  
 

26,695.001.000

0.00

1.000

L S 

26,695.00000

0370 Seeding (Native) 0.300

0.000

212-00006  
 

586.080.300

0.00

0.300

ACRE

1,953.60000

0375 *Soil Conditioning 0.300

0.000

212-00032  
 

804.000.300

0.00

0.300

ACRE

2,680.00000

0380 Soil Retention Blanket (Straw/Coconut) 1,251.000

0.000

216-00041  
 

3,953.161,251.000

0.00

1,251.000

SY  

3.16000

0385 Wildlife Biologist 10.000

0.000

240-00000  
 

1,020.0010.000

0.00

10.000

HOUR

102.00000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0301 SH 348 STRUCTURES 

0390 Aggregate Base Course (Class 6) 93.000

0.000

304-06007  
 

4,240.8093.000

0.00

93.000

CY  

45.60000

0395 *Hot Mix Asphalt (Grading SX) (75) 115.380

0.000

403-34701  
 

24,229.80115.380

0.00

115.380

TON 

210.00000

0400 *Asphalt Cement Performance Grade (PG 58-28) 7.730

0.000

411-03352  
 

4,313.347.730

0.00

7.730

TON 

558.00000

0405 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

30.00000

0410 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

6.00000

0415 Geotextile (Separator) (Class 2) 119.000

0.000

420-00133  
 

714.00119.000

0.00

119.000

SY  

6.00000

0420 Riprap (9 Inch) 142.000

0.000

506-00209  
 

15,225.24142.000

0.00

142.000

CY  

107.22000

0425 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

21.60000

0430 Waterstop 0.000

0.000

518-00100  
 

0.000.000

0.00

0.000

LF  

28.80000

0435 Concrete Class D 25.000

0.000

601-03000  
 

28,500.0025.000

0.00

25.000

CY  

1,140.00000

0440 Reinforcing Steel (Epoxy Coated) 1,815.000

0.000

602-00020  
 

3,285.151,815.000

0.00

1,815.000

LB  

1.81000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0301 SH 348 STRUCTURES 

0445 12 Inch Plastic Pipe 80.000

0.000

603-50012  
 

3,840.0080.000

0.00

80.000

LF  

48.00000

0450 *8 x 10 Foot Concrete Box Culvert (Precast) 107.000

0.000

603-70810  
 

128,400.00107.000

0.00

107.000

LF  

1,200.00000

0455 Fence Barbed Wire with Metal Posts 106.000

0.000

607-01000  
 

1,526.40106.000

0.00

106.000

LF  

14.40000

0460 *Fence (Plastic) 143.000

0.000

607-11525  
 

205.92143.000

0.00

143.000

LF  

1.44000

0465 *Delineator (Type III) 2.000

0.000

612-00003  
 

60.002.000

0.00

2.000

EACH

30.00000

0470 Construction Surveying 0.800

0.000

625-00000  
 

9,600.000.800

0.00

0.800

L S 

12,000.00000

0475 *Mobilization 0.600

0.000

626-00000  
 

92,491.050.600

0.00

0.600

L S 

154,151.75000

0480 Public Information Services (Tier III) 0.800

0.000

626-01103  
 

12,801.600.800

0.00

0.800

L S 

16,002.00000

0485 *Epoxy Pavement Marking 5.000

0.000

627-00005  
 

360.005.000

0.00

5.000

GAL 

72.00000

0490 Survey Monument (Type 6) 10.000

0.000

629-01006  
 

600.0010.000

0.00

10.000

EACH

60.00000

0495 *Flagging 19.500

0.000

630-00000  
 

570.9619.500

0.00

19.500

HOUR

29.28000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0301 SH 348 STRUCTURES 

0500 *Traffic Control Inspection 41.000

-7.000

630-00007  
 

11,832.0034.000

-2,436.00

34.000

DAY 

348.00000

0505 *Traffic Control Management 44.000

-1.000

630-00012  
 

43,000.0043.000

-1,000.00

43.000

DAY 

1,000.00000

0510 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

240.004.000

0.00

4.000

EACH

60.00000

0515 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

120.002.000

0.00

2.000

EACH

60.00000

0520 *Construction Traffic Sign (Panel Size A) 90.000

0.000

630-80341  
 

540.0090.000

0.00

90.000

EACH

6.00000

0525 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

108.0018.000

0.00

18.000

EACH

6.00000

0530 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

12.002.000

0.00

2.000

EACH

6.00000

0535 *Construction Traffic Sign (Special) 24.000

0.000

630-80344  
 

432.0024.000

0.00

24.000

SF  

18.00000

0540 *Portable Message Sign Panel 160.000

-16.000

630-80359  
 

4,320.00144.000

-480.00

144.000

DAY 

30.00000

0545 *Drum Channelizing Device 16.000

0.000

630-80360  
 

960.0016.000

0.00

16.000

EACH

60.00000

0550 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

360.006.000

0.00

6.000

EACH

60.00000
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PCN: 20860-BID    ESTIMATE RUN 01/26/2017

PROJECT: STA R300-222                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:47

CUMULATIVE
AMOUNT

CAT NO0301 SH 348 STRUCTURES 

0555 *Traffic Cone 20.000

0.000

630-80380  
 

50.0020.000

0.00

20.000

EACH

2.50000

0565 Aggregate Bag 714.000

0.000

208-00035  
 

5,155.08714.000

0.00

714.000

LF  

7.22000

CAT 550,257.692,476.00550,257.69CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0560 Sanitary Facility 2.000

0.000

620-00020  
 

3,730.002.000

0.00

2.000

EACH

1,865.00000

CAT 3,730.000.003,730.00CURRENT AMT0400 $ $ $

$ 1,052,144.725,740.00$1,052,144.72$CURRENT AMTPROJECT TOTAL


